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Technical Status 
 
Dual Field Evaluation 
Dual field results were presented at a project team meeting held on December 2, 2008 at 
Enbridge’s offices in Edmonton, Canada. It was attended by representatives from Enbridge, 
Battelle, Rosen and by PRCI (via telephone). The presentation included the results of the dual 
field inspection on the 30” Enbridge line segment. 

• Twenty-six anomalies were individually presented to Enbridge as suggested excavation 
sites for evaluation of dual field tool 

o These 26 anomalies were chosen jointly by Rosen and Battelle and, in total, 21 
excavation sites for these anomalies were chosen. 

o The suitability of these suggested excavation sites is being checked by Enbridge 
who will report back to Rosen 

• Also discussed were field measurement techniques. Enbridge will provide field 
excavation and measurement guidelines which will be reviewed by Rosen and Battelle 

 
The dual field report, along with associated references, excel spreadsheet containing the dual 
field results, and Rosen data viewing software with the decoupled signal on external hard drive 
were delivered to Enbridge. The next steps are excavations, comparison of excavation results 
with dual field tool findings and possible tool/algorithm updates based on the results of the 
comparison. 
 

Issues, Problems or Challenges 
There are no issues, problems or challenges at this time. 
 
Plans for Future Activity
Develop an implementation plan for the field verification digs and initiate the field program for 
Pipeline 1.  The field data will be reviewed and evaluated relative to the dual field signal as part 
of the assessment of the dual field tool performance. 
 
PRCI will develop and submit a request to PHMSA for a modification to the OTA during the 
next quarterly period (11th quarter).  The modification will request an extension of the project 
schedule to address the continuing work required to complete the contract milestones. There are 
also a number of administrative changes that need to be made to the OTA task/deliverable 
milestone schedule (e.g., duplicate references for items 23 and 24).  These changes will be 
included in the proposed modification to the OTA.   
 


